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APPENDIX M
COMPLAINT LOG

o e ]




China Harbour Engineering Co.Ltd.

DSD Contract No. DC/2004/10
Construction of TPSTW - Stage V Phase 1
Monthly EM&A Report

APPENDIX M - COMPLAINT L.OG

Reporting Month: April 2009

Log Ref. | Location Received Details _of Investlgatlml‘!Mltlgatwn Status
Date Complaint Action
N/A N/A N/A N/A N/A N/A
Remarks: No environmental complaint was received in the reporting month.
MAS023\App M - Complaint M-1 Cinotech
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APPENDIX N
CONSTRUCTION PROGRAMME
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PieFminaries 1435d 409d] 28MAYD5 A 20JUL10 o e @ Frellminaries f
1 1020 | Application for titiiities 60d ] 25MAY05 A | 23JUL0E A .
1030 Temporary Work deslgn 12004 0|25MAYCH A | 15MARDS A
1050 Engineer accommodation design submisslon 21d 0| 25MAY0S A [ 15JUNAS A
1060 |Contraclor worklng area submifsson 2id C[Z5MAYOS A | 15JUNDE A
1070 Condifion Survey . 60d| ___of2sMAY0S A[140CT05 A
—[nitial Suevey N 60d| 0|26MAYDE AF1A0GTO5 A
Sile Clearance o 30d O[24JUNOS A £23JULDS A
Conlract Completien Dale id|  1d|28APR0OZ  {20APROD * 1Contract Camplelion Date
: 77 Engmeemwu..w ) 60d[  ©]14JUND5 A F1IAUGOS A
1120 60d|  0]14JUNOS A F13AUGDS A
“Cons: of Flial Clai .
0 25MAY0S A 23JUN05A
. O[170CT0S5 A | 22NOVOS I\
1150 Predriling Works 0|284UL05 A [08SEPDS A
11565 Preliminary Plla 0[07SEFQS A 1120CT05 A
|Load Test for Pre. Pife 0[25DECO5 A {3IDECD5 A
[Probored H-Piling Works (22 nrs.} 0| 140CT05 A |15JANDE A
Proof Dyiling, NAO & N27 o[f16JANGE A {27JANOS A
Additional Proof Driling, N38 _o[1tAPROB A | 16APROB A
_ [Load Test, Ex. & Working Pile 0[23JAN06 A | C4APRCE A
Design submission for excavation 0|2CMARCE A |CAAPROGA | |
| Excavation Warks(2215ms3) o[osAPROE A | 174UNCE A
Pite Head Cons. 0| 16MAYDG A | 14JULCE A
Struclural Works ) _D|DSJUNCE A | 515EPIG A
Sludge oul-pipe, dari, to shudge, aﬂﬂDl(Z{Jm) O] 14JUNCB A [11SEPOB A |
Efflu in-plpa fe. disld. ¢ to elar,, 700D1(20m) O}14JUNGG A [T1SEPOSA | | . _ . _
Cabls Dusiing Q] 10JUNDE A [31AUGES A
Backfilling 0{20LUL06 A |200CTOS A
_| Qut-plpe, clarifier to sewer, 525PGP 15d o 11SEPQE A ' '
Scum Plpe divetsion, 8B0DI(44m) 15d 0 12JLIN08 A
Fi ter Chambes FMC1 45d 0| 20FEB0S A [27APROS A
Stael Works i 30d} 0|27APROS A [27MAY0E A
1d 0| 15SEPOB A 15SEPUBF\

Complalion of Seclion 1
T

1) ;
Cnmmencerncl:'lj_gf\‘;ecllun 2 ég 24JANOT A 1?MAY08 A Seclion 2
FlowDiverslon 20} 0|10JUL07 A |31JULGT A .
Flowmeler Chanier EMC2 6od]  0|01AUGOT A | 11DECOT A
Deslgn submlsslon for excavation acd 0;00JUL07 A 124UL07 A
Complallun ofSecllan 2 . 1‘1“._.“_9 05APRO8 A [265ULo8 A [f Seclion2 ~
! i Ty R BT T S|
Demnlltton Works EB y 4nd|  D)24JANOT A | 2TFERGT A
Prediilfing Woiks, 6B 30d 0[2BFEB07 A | 3IMARDT A
Prebored H-Pile Works (20nrs.), 68 S0d 0|PIAPROT A | 20JULOT A
Proof Drilling Works, 68 20d| 0] 21JULOT A {02AUGOT A |
1, Ex. & Working Plle, 68 45d|  oloraucor Aftsausoral |
Excavalion Works, €8 B0d 0[18AUGOT A ITDECOT A
Pite Head Cons . 25d 0] 24NOVO7 A 18DEGOT A
e 60d|  0|24NOVOT A|220ANDB A
Waler Test 144 0] 24NOVO7 A |(VOECOT A
__i;uifjp_jnvplpe fr. distii.c o clar, - 24NOVDT A | 23DECOT A |
Sludge out pipe to clar. 30d|  0|24NOVOT A [23DECDT A
Out pipe, clarifier ta sewer 14d 0 24N0V07 A [O7DECOT A
Bacliﬁlling 90d a 24NOV0? A 21FEBOBA

Darmofitlon Works, 48 ad] © 22FEB07 A 15AF‘R07 A

Predrilling Works, 4B 30d|  0|0BMARGY A|12MAY0T A

Pre-bored H-Pile Wosks (20nos.), 4B 90d ¢lz1Julor A |07OCTO7 A
Proof Drilling Works, 48 _ 1ad|  ©|080CTO7 A HGOCTO7 A

toad Test, 4B 1 a0a|  o|z4ncTOr A f27OGTOT A

| Excavation Works, 4B . 650d 0| 24NOVET A[22JANCB A

Pila Head Cons. 30d|  0|24DEGOT A [224AN08 A

Shoclural Works i 60d 0| 24NOVOT A £2JANGBA

2080 Waler Tesl - iad| 0| z4Novo7 AJ0TDECO7 A
__|Effiu in-pipe {r, distii.c ta clar. ) ) 30d} _ 0|24HOVOT A [230ECOT A |

Sludge out pipe to clar, —— 0[24NOVOT A 23DECO7 A

J2008 | Out pipe, clarifier to sewer 0| 24N0v07 A ]07DECOT A

| 2250 Backiiliing ) 0| 24N0V07 A |11FEBB A -

-Sec 2 - Elec and

Commencament of Seclion 3

t of Secllon 3

Start data 25MAY05 Date Rewvisien Checked | Approved | pagm Early bar

Finish date  20JULI0 Chlna Harbour Engineering Co. Lid 120AY07 Rev. F M Progress bar

Dala date 11EED0Y Tai Po Seweage Trealment Works Staga § Phase 1 31ALGD7 Rev.G BTTE Ciilical bar

Page number 1A Mastar P‘l;?gramrna 30JUNOE Rev.H —8 y bar

1iFEROR Rev.d ¢ Slart mieslone point
I . 1 - . s
¢ Primavera Syslems, Ing, Gontract Ho. DOI2004/1D . %  Finish mileslons polnt |




270CT0B A

ovar of 1B

Handover of 1B 1d 0 270CT0B A
Handover of 38 1d 0|19DECOS A |19FEBDI A Handover of 3B
Handover of 5B_ 1d]  0|11FEB0g A [11FEEDD A || Handover of 6B
Damwlilion Waorks of 18 3od 0|o3novos A [13MARC A NEMS Demoalition Works of 18
Demoition Works of 38 30d]  0[11FERO A |12MARDD A [+ Bemolition Works of 38
Damafition Works of 50 | a0d| acaltiFresos |12maRon [P Demalifion Works of 51
Pra-iiling Works of 1B T 204" 0l 13NOVOS A |26FEB09 A M Pre-driling Works of 18
|Pre-diiting Works of3s” T 20d| o[ 19FE809 A [02MARDE A |“w il Pre-diilling Works of 36
Fio-diifing Works of 68 20d| 20d[13MAR0S 1o1APROS_ | [~ Pre-drilling Works of 5B
R Design submisslon for excavatlon wark 45d 0| 24NOVG7 A fOTJANDE A fon viork
Carmglatan of Secion 3 1SARRIO [13APRED [ ¢ : *e - e Gomplatlon of Seclion 3 -
il G A s : T
Mint PEIe Works { 20ms.) MDECOS A JOSFEBOI A HWniAPJIe Wotks { 20nrs.)

1
Proof Brilling Works 7d|11FEBOD | 17FEAOR l& Proof Deilling Wosks :
|toad Test 1ad|oemARGs 1amaros | Spqload Test |
Excavaltion Works 65| 20MARDY  [23MAY0S | T3] Exca\raﬁun Works
Pilo Head C | “a0d|19aPRog__[18mavos | w38 File Head Cons :
Stuctural Wi 60d '19MAY0S  [03AUGDS '—m.gsmlcmml Works
Waler Test |_14d[C4AUGDS | Z1AUGOY =] Wﬂl&! Tasl
Sludge out-plpe clari. to chamber, 00D (60m) 30d[24MAY08 | 30JUNOD S?udae out- 9'}38 clarl, 1o chambar, 500DI (60m)
Effi. fn-plpe disk, to clari., 700D {$0m) 30d]2amAY08  [30JUN0S %Eiﬂu In-pipe distd. lo clasl., 700Df {S0m)
Backﬁlilng 650d{01JULOD  J21SEPOS | mrlqaackfllmg
) R i T
Minl Pils Works { 20nﬁs ) _70d[19FEBOY 21APROS | mmg Miul-Pile Works ( ZDnIrs }
Proof Drilling Works | md|  7d|22APREY9  [2BAPROS thmuf Dlnlring Works | |
loadTest e 14d Md 20MAY0Y  102JUND9 | r»qload Test H :
Excavation Works 65d| 65d(03JUNDI | 31.514@09 f»rfmngxcavanon Wosks
Pile Head Sons. . | 30d]|_ 304]14JUL0Y  [24AUG0D e Pile Head Cons . .
Struclural Works o 60d| 60d[01SEPDE | 23NOVDY -4 Slruclurz.ll Warks
WaterTest 14d| _14d|24NOVD9  [11DECDS C-BWalor Test
Slugge oul-pipe c!s!l &) chamhar SODDI (Sﬂm) 30d| 304[01SEPOS 11200709 | 4 Rl‘aﬁsiudge out- pnpa clafi. to chamber, 50001 {60m)
Effly. In-pipa disid. to clad., 700DI (90m) 3] 30d[01SERGY  [120CT09 e hrﬂq Eftu. in- plpa dislel. to clarl,, 700D (38m)
Backﬁllng 0d 130CT08 _ [o44ANt0 o
; W : R i
Mlnl P|$a Wartks (20nrs J 70d O?APRUS F2JUNOY L Mint-Pile Works { 29!3[5-)
Proo] Driling Works 7d[15JUNDY  123JUNOS L3-8 Proof Drilling Wosks!
" |Load Test 14d|z2uL08 [10AUGDE wditond Test i
| Excavation Works o 58] 11AUGOS | n9NOVOS I mmm_,sxcaununn Works
Plia Hesd Cons. 30d| a0d[2256P08  |o2novos Lol pils Hoad Cons,
Stuctural Warks 60¢| 6od|1oNOVQ9  [o1£ER10 = nsiﬁnm‘snuctura!’Wn'rks
Wale.rTest 14df 14d]02FEBID | SOFERID -—IRWalchesl
30d| 30d[1ONOVOS  |29DECES - bﬁ‘ﬁ Sludgp ou2-pipa olari. to chamber, 500DI {§0m)
Eifl. In-pipe disiri. to clari 7000]{90:1\} _30d[ 30d{16NOVOY  {21DECOS —-l*m EffEu in Eripe distri, to clari,, 700D? (90m)
Backfilling and| 80d(22DEGCCY  {12APR1D 1  Backdiling N -
H
: J A D L,Le i
Commenoemen! of Tank 4 225d 0[30JUNGS A TJUI_\!_;)L&A H
Sile SetUp 30d| _ 0J30JUNOS A [29ULD5 A ki
Demoffton Warks 60d|  0|30JUN0S A [27SEPOB A | i
_| Modificalion Works ] o 60d)  0330JULOS A [10JANOB A i
25001, RAS to Central Bldg. 45d|  0]OSDECOS A [17JUNGS A H
Additonal grout Jnjection, Tank 4 (VO) —#21d| ol19DECO5 A |20JANGE A i
Changs of buffer wal, Tank 4 (VO} . 0: 1ZDECO5 A {05JANOG A i
Gomplation of Sectien 4 ofzasmmoe A f2aganoaa | | ] i . .
H
H
,—.{V.L s e ]
o 31
& Commencemeant of Tank 3 IE0EC (}7MAY07 a‘\
Demolition Works $0d 0{06DEC0S A [31JANOT A H E
Modificalion Works B 904 0[D1FEBOT A |07MAYO7 A i
Completlon of Seclion 6 1d|  0[10MAYO7 A [07MAYOT7 A H ]
L R : :
1504 0|0BMAY07 A |28DEC07 A b Tank 3 ik S
Commencement of Fank 2 21APRDS A nk 2 i
Demoliion Works 22JANOB A i
Madificatian Works 21FE0S A i
Completion of Seclfon @ 27I6TA | | il . .
H
1880 Etac and Mech Works by olhers, Tank 2 15()d 40d 27JUL07 A 30MAR09 i { Elec and Mech Works by olhers, Tark2
OO it | f -
Start data ZEMAY DS TTBale Revislon Checked | Approved | g Eary bar
| Finish date Z0RIL1D Chiaa Harbowr Englnsering Co. Lid ToMAYOT IEEX N i WG Frogr0s bor
Data dala 1{FEBOY Tal Po Sewsage Treatment Works Slage 5 Phase 1 2AUGOT Rev.G . i ] Critical bar
Page number A Maater Fg‘f’gfﬁm'“a 30JUNGR Rev.:1 - "} o Summary bar
11FEBGS Rewl £ ilesta oint
___cPdmavara Systems, foe. Canlract Ho. DGI2004/0 I, e " g 2::;;IT£ﬁng:ﬁ§ avint




Commrencement of Secllon 1 ) 150d| 160d] 1IMAROD 0SER0D LMW Commencement of Seclion 1

Bemalition Works 60d| 60d}31MAROY 29MAY09:_ [»iﬂg Demolition Works

Modification Wotks 0| 90d{30MAY0S | 20SEPOD c’—mquDdtﬁcalien Works
Complelion of Section 7 1¢| 1d|z9sEPdh  [2958P09 tGompletion, of Section 7

T
it sal up R 61JUN05A 30JUNGS A
Pre- dnlllng Works I 0|27SEL6 A 1305025 A
| Rivarsion of plpe voorks & assoc. stiuc walks 90d O 1£JANOG A | ﬁMﬁfg_Q:ﬂL
Remaoval of ex, fucillies, 8A o14d 0| 20MAROB A ;02APROG A |
<<<<< Pro-boreg H-Pile Works, 8A B ood| — ofeanpros A j21guLos A | |
Proof Driling Wosks, 9A 10| 0[16AUGDG A |26AUG0E A
Load Tesl, 9A 14d|  o|240CTd6 A [280CTO8 A |
Design raview for crcavation wurk 3cd 0[22NOV0G A | 28NOVEG A |
Excavation Works, 3A 60d|  0[280CT06 A [30JANGT A |
Pila Head Cons., 94 N 500 0i31JANOT A [1OMAROZA|
,,,, Slructural Works, 9A 50d|  0[20MARDT A |12MAYOT A
Water Test, 94 . 04| 0]13MAY07 A[17MAYOT A |
Handed over to DSD, FC9A sl oftrmavar al17mavor A
Backiiting, A 14d 0l 1IMAYDT A J26MAYDT A
Diversion of pipe works, 10A ) 000 O 16APROG A [ TIMAYOT A N
| Prebored H-pits Works, 104 " s0d|  o|i2waR07 A|10JULOT A |
Praof Diilling Works, 104 g 10} 0[27JUNG7 A [120UL07 A |
Excavallon Works, 10A o 60d|  0|13JULOT A [17DECOZ A
! | Pile Head Cons., 304 " nd|  0[28NOVO7 A [ 14DECOT A
42133 Slructural Works, 10A apd|  0iZ4NOVOT A JOZIANOBA | B
+2136 Water Test, 10A . i0d (H24NOVOT A |03DECHT A |
i Backfilling Works, 10A 14d 0| 24NOVOT A [O7DECOT A

14NOVE;6A

1: Sludye oul plpr; {r clanfer {o sludge chamhar

_______ 0 250ECO7 A |dga shambsr
+| 2060 Efilu in-plpe fr disir, o clasl, . i Q{14NOVEE A ; 25DECHT A |
| 2070 Gable Dusting__ 90d|_ 0]14M0VUS A |07JANOB A
=100 Efilu pips ft distr, E10 {o sedi. fank |45 0|07DECO6 A [27DECOY A prk
[z Eflly pipe fr Gistr, 55 to sedk. tank “asd]  0[o7DECOG A [27DECOT APk |
5 2130 Madl, Works Lo ex. distri. chamber cod|  o|zanovo7 A[21FEDOS A [hamb
0[24n0vi7 A | 24HOVOT A o

£ 2140 Complation of Seciton 8 id

SIN 8 [ofa[:)

‘.,.z

)

R e

1
1
H
H
'
]
1
'
i
i
1
i
H
i
'
1
'
i
i
i
1
i
1
H
i
i
i
'
H
®
H
¥
v
£

Sile Set Up ] sod|  0[17JULOS A |$5AUGES A |
Padriflng Works ] 30d]  0|0ZAUGES A|DISEROS A
Prelimtnary File 14d 0 17&5905 A [100CTOS A
Load Tesl for Pis, Pile__ 7d| _ 0|zorEBos A [33FER0S A
Fra-bored 1H-Pila, 3inrs, 60d D7SEPOS A 27JANDE A
Proot driling works 20d|  0{O7FEBOS A [{OFEBOS A
. 1 Load Test {including add. load tesl} 304 o 15MARDB A [ 10APROG A
i i Stee! sheot pils installation work 124]  0|150AR05 A [26MARDE A |
' S ___|s0tt conc, rainviater divarsion (VO) 60d 0| 20FEBOS A | 25MAYO8 A
It ELS wark for basement cons, 20d OF27MARQS A |28MAYOBA| | B B B
1 __|piecap Gons. , basoment i4d|  0[05JUNOG A {OTJUNDE A ! !
Jilzare Basement slab cons. 200, 0|0BJUNDE A [23JUNOS A |
g‘; 2280 | Excavalion for Quier Portion 104 0O 23JUN0B A |08JULOG A H
(': 2280 Pilg Gap Cons. (Ouler Perlion) 20d | 0[06JULOB A [26SEPDE A :
42295 Ground banm & backfiling i 20d 0| 028EP06 A 1195EPOGA | L R
2300 |t stab cons. i i |__10d|__ 0|1ssEPA8 A J050CTO8 A i
2306 SIF to HF cons. B | 14d|  0}080CT06 A |210CT06 A i
230 [UFtoRFoons, - 14d| _ 0|220GT06 A |11DECO6 A :
|dzaz0__ [ABWFwoks 45¢|  0|02DECOS A [15ALG07 A i
2321 |Subslantial complellon of SAS STH. [ 1g]  o|2ntaNoT A |224AN07 A :
A|z340 Plumbing Works 45d} _ o|2aN0V07 A JO7IANDB A :
;
i U"%’Z"{iﬂ i
sue Setlp | o 7AUGOS A [ 17SEPOS A i
Demolilion for pil. siudga thickener 16d O[198EFQ5 A G30CTO5 A i
Pre-diiliing wks for prl. shrige thichener 18d 0] 05AUGDS A [JTSEPGS A i
Pro-bored H-plle wka for thitkener (13nrs.) 120d 0]0GFERDS A | 26MAROS A i
" |Preof Dating o 60d|  0]18APROG A |28APROG A | H
tile_Lond Test | _s0a]  ofsimaves At1amAYOS A 0
Excavalion B0d|  Of17JUNDS A |03NGVOS A i
Pile Head Cons. 30¢f  o[oanovos A |zznovos A i
" Strscture Work utd] ©|04DECOG A [18MAR07 A
2485 Waler Test 1] o|19MaRr07 AlosMAYOTA| | i B i .
4l 2468 __|Improvement Woik 60d 0| 04MAYDT A [15AUGHT A e
2470 Firishing work s0d|  njoBlULOB A [258EP0B A bwork i
'; 2630 |Assoc. pipe works 60d|  0]08JUNDY A |BAALGHT A
£12635 Cabie Ducts 80d 0| 15JUNO7 A [15AUGOT A i .
“fle2ven FRP opver works | _sod] efossuros A [osauGos A perks i
Stardale  250AY08 ) Date 1" Rovislon Checked ] Approved | pyegil Early bar
Finish date 20JUL1D China Harbour Engineering Go. Lid [ 12MAYO7Y Rev. I RN Progress bar
Datadate  11EEBOR Tal Po Seweage Trealment Works Stage 5 Phase 1 | 3iAUGO7 | RevG .| niEsm critical bar
Page pumber__3A Mastet Progiamme 30JUNDB Eﬂ"-:i — Summary ba¢
[ LU RS IFERDD v, Slartlesfone point
& Primavara Systems, ing, | : Conirac No. DE/00410 - _ 16 Fishmislone pin




Pasg Do

e i

Pie-Diilling ] o] 1en0VOS A J19DECOS A | i
Rermoval of ex, ulllities | =0d 0| 200EC08 A | 10JANGE A | i
Site Fermalion 30d DI05JANOS A | 10JANOG A | { :
Mink-Plling, Distribution Ghamber sod|  of120AN05 A [02AUG06 A i3 ‘
[Pita Load Test, Distibulion Chamber | 30d|  0[29SEPQS A [25SEPO6 A | i
Excavation for Distributlon Chamber - 4bd 00800TOB A | JONOVOG A |
Gons, of Opan Channal & Dislr, Chamber ASd C|CIDEGOS A [ 19MARDT A
Water Test, Distribution Chamber | 06| oj20MARGY AlozMAYOT A
Waler Diversion to as-built channsl 7d 0 241‘!931'0? A | 30nGvo7 A B
Demofitlon of ex, Delettor 200[  B]24NOVO7 A [13DEGOTA |
Mink-Pillng, Detritor - atu|ofaanovor A |230EC07 A
Pile Load Test, Defrilor _1Cd]  0j24NOVO7 A [03DEGAT A
Fxcavation for Delitar . aed 0} 24NOVO7 A | 23DEGOT A
Gons. of Detrllor . 30d (4 24NOVO7 A [23DECOT A

I Inslallalien of 4nos. 900 D.|. . o0g|_ o|18JANO7 A [o7danosa | | o

‘42810 _|Covers to Delritar 14d|l1ad7h 11FEBu'aA 24Fl§!309 i Covers le Delritar

;
i

Dn.'erslon of ex. hcilltie& ) o ‘isi)EC()SA 15APROS A |
Pre-driliing Works ] 15df  0|26AUGHS A [0280V0S5 A
Pre-bored H-Pia Worké (15nrs.) . aog C| 15FEBOS A | 25MAYDE A
_|Proof Dillisg Works 16d|  Gfi0JUNOG A [174Un08 A
LoadTest 308 0[paJuLOB A |07JULOG A
Divetslon of alec, cable {unexpectedy aed 0{C8JULOE A | DINOVES A
Excavation an | Support Works 606 0[10MOVOS A [15JANOT A |

Pife Head Cons. o 14d| 0| 16JANO7 A |03IFEBOT A
| Pile Cap_& Basement slab cons. 4506)  O|04FEBOY A [23FEDBOY A |
Backflling ) 20d|  Di24FEBOT A [09MAROTAF |
Basement « GIF .} 45d O 10MARDT A [OBMAYOT A
GIF - 1fF e 30d| _o|oamaro7 A|150UN07 A
WF-lowsrRoof 40d O] 15JUNDT A |26JULOT A |
__|1ower Roof {0 Upper Roof A0d|  O[27JULOT A 17DECOY A
Roofing Works 454 9| 24NOVOT7 A |O7JANGE A i
ABWF Works 80d 0 24NOVaT7 A |21FEB08 A ! )
Plurbing & Dralnage 0 DEDECD? A O5MARDS A : 3
A i 2 s i
Sludge Plpe 15() D.l. !n Sen.'ice Tuwer 0 10M}\R07A OEDI:CO7A I‘nwer i :
Sctim Pipe, 150 D1, ta A, Tenkno® " 00d]  o|10MARO7 A 11DECO7 A fo.6 H :
Scum Pipe, 150 0.1 to RAS 1T oudl  o|iomaro7 A|11DECOT A i
Cable Ducls 60d|  0|24NOVOT A|220ANGB A | i :
on of Seclon 10 0 24HOVGT A | 04MARDS A i
Patition wal! to ex, Dewalermg Hse. i 21AU(:07 A MDECOTA Ise. ‘ i
b 3100 Cr.‘-tlng, Plinth cons. and mics. works i 14d 24NOVq7 A |OTOEGET A ks : ,:
[f] 3200 ABWE works 40d| 0| 24N0Vva7 A[02JAN08 A -3
|i[3220 Hosling beam Installation work 21d| 0| 24NOVD7 A|14DECE? A N S
g dntsCARIHE i
Teee Survey 2SMAYQS A |15JLLO5 A | i
Teaes Transplanting {75nrs.) | “120d| _ o|16a0tn5 A [150aN08 A i
Tree Transplant and hydroseeding | 150d| 99d|24NOVAT A {20MAY0S ¥ Trea Transpiant and fiydrossading
Completion of Section 11 td]  1d|2IMAYOY  [2IMAYOR | rv" Com: Eeiﬁlfl_ﬂufSecllo 11

n
Covers tanos P£| Sedl Tanks | 0 DtMARDﬁA ?JJUNUBA HH
_|Covers to 4 nos. Siudgs Thickeners god| o}15mARoe AlozbEGD? A s i
Cevers lo Primary Selllemeni Tanks 90d|  0|26JUN08 A |020ECO7 A ks i
Cuvers to Inlal Fump Slallor{ ---------- o 5[ 0 03JAND8 A | 16JANDB A i
Covers ta 3 nos. Sludga Consolidation Ts. 40d | 24NOVOT A [02JANDB A lidation Ts,
Govers fo 2 nos. Siudge Consolidtion Ts. 40d| __ 0[0BDECH A [16JANIB A talidtion Ts.
Covers ta wet well of infef pump st 30d Q| 24NOVOT A [23DECO7 A | 3t '
Completio of Seclion 12 1d 0| 24NOVOT A | 24NOVOT7 A = .

olition of ex. cenveyﬁr firidge i 11JUl D5 A )
Demolitton of methano! storage tank 120d 0[10AUGS A [D3OCTO5 A

Relnstatamant of r¢ uélure 570d [12d4h| 24N0V07 A | 14JULOS swzees Reinslatement of road and skuclwre
Remaliing works not included in sec, 11012 | 14350 |Faddis| 25MAY05 A [ 1500109 mmmqﬂéﬁ%a"lhlﬁé wiorks ok included in eec. 1 (0 12
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